

# MSIT 5910-01 Capstone Project — Unit 2

Extracted Tables Summary  
University of the People | Term 4, AY2026

## Problem Statement Summary

Table 1. Problem Statement Components

| Component         | Description                                                                                                                                        |
|-------------------|----------------------------------------------------------------------------------------------------------------------------------------------------|
| Domain            | Data Analytics (IT)                                                                                                                                |
| Organization      | Mid-sized media organization (radio, TV, online)                                                                                                   |
| Core Problem      | Fragmented audience data across independent tools with no cross-system communication                                                               |
| Impact            | Delayed decision-making; no unified view of audience behavior                                                                                      |
| Proposed Solution | Centralized, web-based Audience Analytics Dashboard (low-code) integrating data sources via API connectors for real-time, multi-platform reporting |

## SMART Project Objectives

Table 2. SMART Framework Applied to the Dashboard Project

| SMART Criterion | Description                                                                                                                |
|-----------------|----------------------------------------------------------------------------------------------------------------------------|
| Specific        | Build a dashboard consolidating broadcast, web, and social data for editorial, sales, and leadership teams                 |
| Measurable      | Display five KPIs (weekly reach, engagement rate, top content, demographics, traffic source) with automated weekly refresh |
| Achievable      | Built entirely with free tools within the student's current skill set                                                      |
| Relevant        | Directly addresses the organization's audience reporting inefficiency                                                      |
| Time-bound      | Fully deployed and documented by the end of Week 8                                                                         |

## Project Gantt Chart

Table 3. Eight-Week Project Timeline by Phase

| Phase / Task                      | Wk 1–2 | Wk 3 | Wk 4–5 | Wk 6 | Wk 7 | Wk 8 |
|-----------------------------------|--------|------|--------|------|------|------|
| Requirements & stakeholder review | ●      |      |        |      |      |      |
| Dashboard design & wireframes     |        | ●    |        |      |      |      |
| API integration & data pipeline   |        |      | ●      |      |      |      |

|                                |  |  |  |   |   |   |
|--------------------------------|--|--|--|---|---|---|
| Testing & quality assurance    |  |  |  | ● |   |   |
| Documentation & finalization   |  |  |  |   | ● |   |
| Deployment & instructor review |  |  |  |   |   | ● |

Feasibility Checklist

Table 4. Project Feasibility Assessment Across Four Dimensions

| Area          | Criterion                                              | Status |
|---------------|--------------------------------------------------------|--------|
| Technical     | API access confirmed for all 3 data sources            | ✓ Pass |
| Technical     | Looker Studio compatible with data sources             | ✓ Pass |
| Technical     | Student has sufficient low-code skills                 | ✓ Pass |
| Operational   | Stakeholders available for feedback sessions           | ✓ Pass |
| Operational   | Project fits 8-week capstone timeline                  | ✓ Pass |
| Economic      | All primary tools available at zero cost               | ✓ Pass |
| Economic      | No hardware procurement required                       | ✓ Pass |
| Legal/Ethical | Only organizational aggregate data used; no PII stored | ✓ Pass |

Source: Assignment Activity Unit 2 — MSIT 5910-01 Capstone Project, University of the People, Term 4 AY2026.